

Work Plan: Project ClubOS (Group E)

A revised work plan for the Real Madrid Group E project, positioning ClubOS as a recurring digital business operating system rather than only a static dashboard deliverable.

1. Project Identity

- **Consultancy Name:** Off-Pitch Analytics
- **Product Name:** ClubOS
- **Project Theme:** Group E - Historical Digital Business Data

2. Project Objective

- Off-Pitch Analytics proposes **ClubOS**, a recurring monthly digital business operating system for the club's business and digital teams.
- Rather than delivering only a static dashboard, the project will transform the provided historical datasets into a reusable product workflow that can be refreshed each month as new files arrive.
- The MVP will focus on four product modules: **Priority Board**, **Command Center**, **Peer Benchmark Engine**, and **Commercial Signal Engine**. A supporting reporting layer will also be prepared for the formal visualization requirement.

3. Delivery Approach

- **Data Platform Workstream:** build a reproducible Databricks pipeline using a Bronze / Silver / Gold structure for recurring monthly refreshes
- **Product Workstream:** design and prototype the ClubOS application experience around a decision-support workflow, not a chart collection
- **Reporting Workstream:** prepare a clean companion BI layer for summary and drill-down reporting where required
- This keeps the project aligned with the official brief while extending it into a more advanced and reusable SaaS-style solution.

4. Roles and Responsibilities

- **Divyansh Shrivastava - Data Platform & Product Engineering Lead:** Own Databricks setup, data contracts, pipeline logic, Gold outputs, and core product architecture
- **Carlos Pineda - Visualization & Interface Lead:** Support screen structure, visual consistency, reporting layout, and demo-facing UI refinement
- **Riccardo Lusiani - Project Lead & Business Strategy Lead:** Own delivery coordination, documentation, milestone tracking, review preparation, and final presentation narrative

5. 8-Week Activity Plan

- **Weeks 1-2:** Audit source files and benchmark coverage; lock product scope, work plan, and screen blueprint; set up Databricks environment and repository structure

- **Weeks 3-4:** Build Bronze and Silver data layers; standardize recurring monthly ingestion logic; define KPI health and benchmark-ready outputs
- **Weeks 5-6:** Build Gold outputs for Priority Board, Command Center, Peer Benchmark, and Signal Engine; connect outputs to the product mockup and reporting layer
- **Week 7:** Integration, QA, usability refinement, and optional monthly briefing automation; validate recurring-upload readiness
- **Week 8:** Finalize technical documentation and rehearse the final executive presentation and demo flow

6. Main Deliverables

- Reproducible Databricks pipeline for recurring monthly refresh
- ClubOS product prototype focused on decision support
- Supporting reporting layer for formal visualization needs
- Technical documentation and final executive presentation

7. Proposed Tutoring Schedule

- **Session 1 (End of Week 2 - 45 min):** Validate scope, data interpretation, and product direction
- **Session 2 (End of Week 4 - 60 min):** Review Databricks pipeline structure, data model, and KPI logic
- **Session 3 (Mid-Week 6 - 60 min):** Review Priority Board, benchmark outputs, and reporting structure
- **Session 4 (Mid-Week 7 - 45 min):** Pre-delivery review, final feedback, and presentation rehearsal

8. Closing Note

- This work plan is designed to keep the project both **academically aligned** with the official brief and **professionally ambitious** as a reusable product concept for the club's future digital business workflow.